
Header LogoImage not found or type unknown

Postponement, Duration Extension, and Liquidated
Damages

Extensions of Time and Liquidated Damages in Construction Contracts

If "Parties failing to understand and/or comply with its contractual obligations" is the
primary reason for disputes, then everyone involved in a project should be interested in
making sure they completely grasp the rights, obligations, and responsibilities they have
agreed to. 

The management of delays and their effects on projects in the context of
responsibilities, liabilities, and entitlements is specifically covered in the Delay,
Extension of Time, and Liquidated Damages training course. This will make you and
your teams much better prepared to assess and evaluate their respective positions
when the time comes to decide what to do.

The following will be covered in this training session on Course N Carry
Postponement, Duration Extension, and Liquidated Damages: 

Reasons for the Postponement
Terminology from Contracts for Efficient Claims Handling 
Liquidated Losses
Termination and Penalties under Contract
Interpreting Liquidated Damages Clauses Legally
How to Apply for Subcontracts
Both assertions and refutations
Concurrency and Causation
Analysis of Delays
FIDIC Contractual Conditions 

Introduction

After completing this training course on Postponement, Duration Extension, and
Liquidated Damages, you will be able to: 

Create contracts with liquidated damages clauses.
Help the contract management team create a construction contract that works. 
Effectively analyse delays in building contracts

Objectives



Create a counterclaim and a claim for a time extension.
Recognise the language used in contracts relating to time and damages.
Understand the causes and effects of delay.
Understand concurrency and causation in relation to claims.
Gain the abilities and information necessary to draft persuasive claims and counterclaims. 

Pre-assessment, in-person group instruction, the use of real-world examples, case
studies, and exercises, interactive participation and discussion, power point
presentation and flip charts, group activities and tests, slides and handouts, and post-
assessment will all help the delegates gain a deeper understanding.

Training Methodology

After implementing this Postponement, Duration Extension, and Liquidated
Damages training course for their staff, organisations will: 

Possess the ability to create building contracts that work better
Cut down on the possibility of expensive lawsuits and/or counterclaims 
Boost the competencies and capacities of the contract management teams.
Organise the company to use uniform contract language and formulation.
Possess the ability to recognise and assess delays
Boost the effectiveness of execution 

Organizational impacts

Attending this training session on Postponement, Duration Extension, and
Liquidated Damages will enable attendees to: 

Improve their comprehension of the jargon used in contracts.
Possess improved drafting skills for liquidated damages and schedule-related contract
provisions 
Acquire the ability to properly draft and comprehend a time-extension claim.
Develop your ability to draft and comprehend a time-extension counterclaim.
Possible to utilise standardised contracts in an efficient manner
Hone their abilities as a member of a team managing construction contracts

Personal Imapct

A wide range of professionals can benefit from this Course N Carry
Postponement, Duration Extension, and Liquidated Damages training course, but
the following will be especially helpful: 

Who should attend?
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Executives in Construction
Managers of Contracts 
Teams for Project Management
Planners, controllers, and schedulers for projects
Managers of Claims and Employees 

Course Outline

Day 1

Overview of Contractual Time and Damages

Overview in General
Legal Advancements 
Contractual Advancements
Terminology-related issues
Terms and Guarantees
Termination
The Performance Time
The Crucial Moment 

Day 2

Penalties and Liquidated Damages

General Overview of Penalties
Resolved Injuries 
Differentiated Liquidated Damages and Penalties
Initial Damage Estimates
Specific Penalty Clause Aspects
Evidentiary Issues
Bonus Terms
Costs of Site Occupation 

Day 3

Recuperation of Disgorged Losses

At what point are liquidated damages due to be paid?
Interpretation of Completion 
Certifications and Situations Previous Example
Techniques for Recuperation
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Time constraints for recuperation
Interest for Repayment
Notices of Withholding
Decisions Made by Judges 

Day 4

Reactions and Obstacles to Liquidated Damages

Extension of Due Date
Accomplishment attained prior to certification 
No validity for certificates
Conditions antecedent not met
No start date specified
Avoidance
Penalties
Clauses null and invalid for uncertainty 

Day 5

Extensions of Time

Goals of the Extension Clauses
Notifications, Requests, and Evaluations 
When to Give Extensions
Utilising Claims Application
Evidence of Eligibility
Worldwide Claims
Liability of Certification Bodies 
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